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DRILL HOLE LOG
PROJECT: Westlake High School Stadium Improvemnets PROJECT NO.: MEG 291101

CLIENT: Fulton County Board of Education /  Parsons DATE: 08/21/2009

BORING NO. B7b

LOCATION: Refer to Figure 1 ELEVATION: 857 ft MSL

DRILLER: US Drill Crews LOGGED BY: Tyler Smith

DRILLING METHOD: ASTM D1586 STATION:

File: Boring Logs Date Printed: 8/26/2009
DEPTH TO - WATER> INITIAL: Dry AFTER 24 Hours: n/a CAVING> n/a

Offset approximately 25' southeast of Boring B7a
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TEST RESULTS
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ID Task Name Duration Start Finish

1 Notice of Intent to Award (received 1/20) 0 days Mon 1/11/10 Mon 1/11/10

2

3

4 Project Phase I 106 days Thu 1/21/10 Thu 7/1/10

5 Job Start Meeting 0 days Thu 1/21/10 Thu 1/21/10

6 Notice to Proceed 0 days Tue 2/2/10 Tue 2/2/10

7 60 day look ahead schedule 0 days Fri 2/26/10 Fri 2/26/10

8 Detailed schedule complete 0 days Mon 4/19/10 Mon 4/19/10

9 Survey 4 days Tue 2/2/10 Fri 2/5/10

10 Erosion Control 3 days Mon 2/8/10 Wed 2/10/10

11 Mobilization Activities 0 days Wed 2/10/10 Wed 2/10/10

12 Demolition @ main area 7 days Thu 2/11/10 Fri 2/19/10

13 Earthwork @ main area 21 days Mon 2/22/10 Thu 3/25/10

14 Water Line 5 days Fri 2/26/10 Mon 3/8/10

15 Sewer Line 5 days Fri 2/26/10 Mon 3/8/10

16 Storm Drainage Systems 10 days Fri 2/26/10 Tue 3/16/10

17 Chain Link Fencing @ main area 2 wks Thu 3/25/10 Thu 4/8/10

18 Concrete sidewalks @ main area 2 wks Thu 3/25/10 Thu 4/8/10

19 Sports Lighting ballast replacement 14 days Fri 4/9/10 Mon 5/3/10

20 Site Furnishings 10 days Fri 4/9/10 Tue 4/27/10

21 Storage Building 53 days Fri 2/26/10 Wed 5/19/10

22 Excavate Foundation 7 days Fri 2/26/10 Wed 3/10/10

23 Electrical In Slab 5 days Tue 3/16/10 Tue 3/23/10

24 Plumbing In Slab 5 days Tue 3/16/10 Tue 3/23/10

25 Insect Control 1 day Thu 3/18/10 Fri 3/19/10

26 Pour Footings 3 days Wed 3/10/10 Tue 3/16/10

27 Stem Walls 1 day Wed 3/17/10 Thu 3/18/10

28 Pour Slab 3 days Thu 3/18/10 Tue 3/23/10

29 Masonry 14 days Thu 3/25/10 Thu 4/15/10

30 Electrical Rough 14 days Thu 3/25/10 Thu 4/15/10

31 Plumbing Rough 14 days Thu 3/25/10 Thu 4/15/10

32 HVAC Rough 7 days Thu 4/15/10 Wed 4/28/10

33 Trusses & decking 4 days Thu 4/15/10 Thu 4/22/10

34 Roofing 5 days Thu 4/22/10 Fri 4/30/10

35 Gutters and Downspouts 2 days Fri 4/30/10 Tue 5/4/10

36 Insulation 1 day Fri 4/30/10 Mon 5/3/10

37 Door Installation 1 day Thu 4/15/10 Fri 4/16/10

38 Overhead Door Installation 1 day Thu 4/15/10 Fri 4/16/10

39 Finish Carpentry 5 days Fri 4/30/10 Fri 5/7/10

40 Tile 5 days Fri 4/30/10 Fri 5/7/10

41 Gypsum Board Assemblies 3 days Fri 4/30/10 Wed 5/5/10

42 Caulking 2 days Wed 5/5/10 Fri 5/7/10

43 Painting 5 days Fri 5/7/10 Fri 5/14/10

44 Electrical Trim Out 4 days Wed 5/5/10 Tue 5/11/10

45 Plumbing Trim Out 3 days Wed 5/5/10 Mon 5/10/10

46 HVAC Trim Out 3 days Wed 5/5/10 Mon 5/10/10

47 Hardware Installation 1 day Fri 4/16/10 Mon 4/19/10

48 Building and Toilet Specialties 3 days Fri 5/14/10 Wed 5/19/10

49 Signage 1 day Fri 5/14/10 Mon 5/17/10

50 Pressbox 2 days Fri 4/16/10 Wed 4/21/10

51 Demolition 1 day Fri 4/16/10 Mon 4/19/10

52 Replace Plexiglass 1 day Mon 4/19/10 Wed 4/21/10

53 Precast Bleachers 40 days Tue 2/16/10 Fri 4/16/10

54 Engineering 5 days Tue 2/16/10 Mon 2/22/10

55 Submittal Review 5 days Tue 2/23/10 Wed 3/3/10

56 Fabrication 3 wks Wed 3/3/10 Thu 3/25/10

57 Demolition 1 day Wed 3/24/10 Thu 3/25/10

58 Excavate Footings 5 days Thu 3/4/10 Fri 3/12/10

59 Pour Footings 7 days Fri 3/12/10 Tue 3/23/10

60 Erection 10 days Thu 3/25/10 Thu 4/8/10

61 Caulking 5 days Fri 4/9/10 Fri 4/16/10

62 Substantial Completion 0 days Mon 5/17/10 Mon 5/17/10

63 Punch List Completion 0 days Wed 6/16/10 Wed 6/16/10

64 Phase I Closeout & Pay App. 0 days Thu 7/1/10 Thu 7/1/10

65

66 Project Phase II Aluminum Bleachers 113 days Tue 2/2/10 Wed 7/21/10

67 Engineering 2 wks Tue 2/2/10 Mon 2/15/10

68 Submittal Review by architect/engineer 1 day Tue 2/16/10 Tue 2/16/10

69 Fabrication 90 days Wed 2/17/10 Mon 7/5/10

70 Installation 7 days Tue 7/6/10 Wed 7/14/10

71 Demolition @ alum seating side 5 days Fri 6/11/10 Tue 6/22/10

72 Earthwork @ alum seating 10 days Tue 6/22/10 Tue 7/6/10

73 Chain Link Fencing @ alum seating 1 wk Thu 7/15/10 Wed 7/21/10

74 Concrete sidewalks @ alum seating 5 days Thu 7/15/10 Wed 7/21/10

75 Retaining Wall 7 days Mon 6/28/10 Tue 7/6/10
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